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AprU 10, 2012 

Ms. Sheila Desai 
Remedial Project Manager 
U.S. Environmental Protection Agency - Region V 
77 West Jackson Boulevard (SR-6J) 
Chicago, Illinois 60604-3590 

Dear Ms. Desai: 

Reference No. 056394 

Re: Monthly Progress Report - March 2012 
Former Plainwell, Inc. MiU Property Operable Unit No. 7 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfimd Site 
Allegan and Kalamazoo County 

As required by Task 8, Progress Reports in the Statement of Work of the Remedial Investigation and 
Feasibility Study (RI/FS) at the former Plainwell, Inc. Mill Property, please find attached three 
copies of the Progress Report No. 65 for the period of March 1, 2012 trough March 31, 2012. 

Should you have any questions or require any additional information, please do not hesitate to 
contact the undersigned. 

Yours truly, 

CONFSTOGA-ROVFRS & ASSOCIATES 

Jennifer L. Quigley, P.F. 

JQ/lO/Plw. 
End. 

cc: Paul Bucholtz (MDEQ) - three hard copies 
John Bradley (MDEQ) - electronic only 
Jim Saric (U.S. EPA) - electronic only 
LesUe Kirby-Miles (U.S. EPA) - electronic only 
Erik Wilson (City of Plainwell) - electronic only 
Richard Gay (Weyerhaeuser) - electronic only 
Joe Jackowski (Weyerhaeuser) - electronic only 
Martin Lebo (Weyerhaeuser) - electronic only 
Michael Erickson (Arcadis) - electronic only 
Dawn Penniman (Arcadis) - electronic only 
Garry Griffith (Georgia-Pacific, LLC) - electronic only 
Jeffrey Lifka (Tetra Tech) - electronic only 
Gregory Carli (CRA) - electronic only 
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Progress Report No. 65 
March 1, 2012 to March 31,2012 

Remedial Iirvestigation and Feasibility Study 
Former Plainwell, Inc. Mill Property 

Plainwell, Michigan 

This progress report is being submitted to the United States Environmental Protection Agency 
(U.S. EPA) in accordance with Task 8: Progress Reports and the Schedule for Major 
Deliverables contained in the Statement of Work for the Remedial Investigation/Feasibility 
Study (RI/FS), pursuant to the terms of the Consent Decree for the Design and Implementation 
of Certain Response Actions at Operable Unit No. 4 and the Plainwell, Inc. Mill Property (Site) 
Operational Unit No. 7of the Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund 
Site (Consent Decree), which became effective February 22, 2005. 

1. Work Performed 

• Initiated development of responses to U.S. EPA's November 23, 2011 comments on the 
Human Health Risk Assessment (HHRA) and Screening Level Ecological Assessment 
(SLERA) portions of the Remedial Investigation (Rl) Report and February 17, 2012 
comments on the RI Report. 

• Advanced 15 borings and collected 73 soil samples around MW-16 on March 29, 2012 to 
define the nature and extent of polychlorinated biphenyls (PCBs) identified in soil during 
theRI. 

• Collected a round of water levels from all existing monitoring wells and readings from 
existing staff gauges on March 30, 2012. 

• Abandoned monitoring well MW-1 on March 30, 2012 to accommodate storm sewer utility 
construction by Michigan Department of Transportation (MDOT). 

• Initiated development of a work plan for additional RI investigation activities. 

2. Data Received 

• None 

3. Modifications to Work Plans or Other Schedules 
Proposed to, or Approved by, the U.S. EPA 

• On March 26, 2012 requested U.S. EPA approval via email to abandon MW-1 and conduct 
additional soil investigation in the area of MW-16. Received email approval to proceed with 
the proposed work from U.S. EPA on March 28, 2012. 

4. Problems Encountered and Planned Resolution 

• None 
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5. Work Anticipated During the Next Reporting Period 

• Continue development of responses to U.S. EPA's November 23, 2011 comments on the 
HHRA and SLERA portions of the RI Report and February 17, 2012 comments on the RI 
Report. 

• Submittal of a revised Draft RI Report on April 20, 2012. 

• Submittal of work plan for additional RI investigation activities. 

• Submittal of an updated Project Schedule. 

6. Anticipated Development with Work during the Next Period 

• None 

7. Other Relevant Information 

• None 
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